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Information Services Board (ISB) Meeting Minutes
John A. Cherberg Building, Hearing Room 4
Olympia, WA
November 25, 1996

Members Present:
Len McComb Hunter Simpson (via teleconference)
Twyla Barnes William Anderson
Ann Daley Gary Robinson
Steve Kolodney Ed Lazowska
Cathy Wolfe John Franklin
William Finkbeiner

Members Absent: Others Present:
Mary McQueen Todd Sander

Call to Order Mr. McComb called the meeting to order.

Roll Call Sufficient members were present to allow a quorum.

Approval of Minutes The minutes from the October 30,1996 Information
Services Board (ISB) meeting were approved.

Consolidation of Mr. Ralph Hegreness, Chairman of Technology
WSP & DOT Data Centers Management Group (TMG), presented the findings and

recommendations from a 1996 feasibility study
sponsored by the Legislative Transportation Committee
(LTC).  The study, Consolidation of Information
Technologies for Transportation Agencies, examined
potential alternatives for cost savings and efficiencies in
three areas:  data centers, voice/data communications and
microwave/mobile radio.

The study identified problems and risks of consolidation
of the Department of Transportation (DOT) and
Washington State Patrol (WSP) data centers.  The results
of the study indicated the most feasible alternative was to
consolidate the two data centers into one using the DOT
facilities with a single computer for mainframe
processing.

TMG further recommended the microwave facilities be
consolidated and be managed by WSP.  TMG showed
no cost benefit for consolidating mobile radio
communications and/or voice networks at this time.

A discussion of the capacity needed for the processor
followed.  The vendor for the WSP mainframe
acquisition agreed to downsize the processor, so that it is
classified as a smaller model group to reduce software
costs.  Mr. Hegreness emphasized this model is easy to
scale up, to handle new projects such as LAMP or meet
increased capacity requirements if the Department of
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Corrections (DOC) does not move from the WSP to the
DIS data center.

Mr. McComb stated the Board must make a set of
interrelated decisions which affect the capacity needed at
the DOT data center and understanding the implications
of this is important.

Transfer of the WSP Mr. Mike Stack, DIS, Senior Policy Advisor,
Mainframe to DOT Office of Information Technology Oversight (OITO),

introduced Secretary of Transportation, Mr. Sid
Morrison and Mr. Satish Ajmani, Chief of Information
Management Systems, DOT.  At the October 30, 1996
meeting the ISB directed DOT to present a financial
analysis detailing the net impact of DOT taking
possession of the mainframe recently acquired by the
Washington State Patrol.

Mr. Ajmani explained the business drivers for replacing
the current DOT mainframe.  DOT would reduce
maintenance costs by using newer technology.
Furthermore, the Open Systems Adapter would provide
improved connectivity to the mainframe and more
efficient data transfer.

Mr. Ajmani described several possible acquisition
alternatives.  DOT calculated that they would save
approximately $600,000 over five years by replacing
their current mainframe with one using complementary
metal-oxide semiconductor (CMOS) technology.  Mr.
Morrison stated the formation of the Regional Transit
Authority (RTA) passed by voters in King, Pierce and
Snohomish counties in the November 5, 1996 election
would further increase DOT's need for expanded
computer capacity.  If DOT replaced the current
mainframe with the one acquired by WSP it would cost
DOT $1.75 to $2.2 million.  Those costs would be offset
by potential savings of $4.5 million through the
consolidation of the DOT and WSP data centers.  Mr.
Ajmani also informed the Board of an IBM proposal to
reduce the hardware and software costs for the new
WSP computer by $500,000.  The initial capacity
mainframe would be reduced and additional capacity
would be added as necessary.

The Board approved DOT's purchase of the computer
contracted by WSP, in a reduced configuration, to be
installed at the DOT data center.

Transfer of DOC data Mr. Scott Chapman, DIS Senior Policy Advisor, Office
processing from WSP of Information Technology Oversight (OITO),
to the DIS Data Center introduced Secretary of the Department of Corrections,

Chase Riveland, who presented a proposal to transfer the
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Department of Corrections (DOC) data processing
workload from the Washington State Patrol (WSP) data
center to the Department of Information Services (DIS)
data center.

The mission critical system for DOC, Offender-Based
Tracking System (OBTS) has been operating at the WSP
data center since 1990.  Mr. Riveland explained the
growth in the system which contains about 278,000
offender files with 628,000 names (including aliases).
Because of performance and capacity constraints the
OBTS system needs to be re-engineered. A study was
conducted by Anderson Consulting which suggested a
new architecture, a two-tiered centralized server
environment.  Such an architecture would improve the
user interface and meet growing needs for connectivity to
other criminal justice systems, such as Administrator for
the Courts and Justice Information Network (JIN).

Mr. Riveland proposed that DOC move its data
processing workload to the DIS data center on July 1,
1997.

Mr. William Anderson recommended waiting on a
decision to move until decisions were made by the
Legislature about the consolidation study for the DOT
and WSP data centers.  Mr. McComb indicated that such
a decision would depend upon action taken by the
Legislature in the 1997 Legislative Transportation
Budget.

Mr. McComb said the Board will further discuss cost
comparisons and analysis of alternatives at subsequent
meetings.

Audit of the LAMP Mr. Ralph Hegreness, Chairman of Technology
Project Management Group (TMG), presented TMG's findings

from the reassessment of the Licensing Application
Migration Project (LAMP) titled , Assessment of the
LAMP Project for State of Washington Information
Services Board.  The first assessment, LAMP
Assessment Phase 1, was presented to the Board in May
1996.  He stated the second report's objectives were to
look at the project's progress since May 1996, project
status, and to suggest modifications to plans, schedules
and budgets.  The assessment team consisted of six
members who reviewed all available project
documentation, including schedule and budget history.

Mr. Hegreness said significant benefits have been
achieved as a result of the efforts to create a fully
integrated project plan.  Companion projects such as the
driver's license examining system, LITE, are being
integrated into the LAMP project plan via the same
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project management tool.  Resource scheduling is also
being added to the project plans.  He said most of the six
month contingency has been used and the schedule
showing implementation in May 1997 is optimistic.

The original LAMP budget was for $67 million and it is
now predicted to be $82.8 million, an increase of 22
percent.  Through August 1996, $34.2 million has been
spent, the bulk of which has been used for application
development.

The TMG audit consisted of 5 recommendations:
Suspend all planning on Releases 2 and 3 (Release 2 is
vehicles, Release 3 is vessels); strongly consider moving
most of LITE back into LAMP; seek more commitment
of the major vendor, DMR; expect and plan for an
additional delay in Release 1 implementation if LITE is
included in LAMP; and
consider certain network design changes.

LAMP Project  Ms. Lourdes Collins, DIS Senior Policy Advisor, Office
Status of Information Technology Oversight (OITO),

introduced Department of Licensing (DOL) Director Ms.
Kathy Baros Friedt to present DOL's response to the
recommendations of the TMG reassessment. Ms. Friedt
agreed suspending Release 3, vessels, was a good
recommendation.  She also said Release 2 is essential to
achieving the department's goal to "build a client
system."  However, the department agreed that Release 2
needs to be de-coupled from Release 1 and reassessed
before proceeding.  She defined de-couple as proceeding
with Release 2 sequentially rather than concurrently with
Release 1.  She stated it is too early to make a decision
about whether to move LITE into LAMP.  Only high-
level cost estimates were available.  DOL is considering
extending its contract with DMR per recommendation
three.  She agreed with recommendations four and five.
DOL will begin planning for additional delay in Release
1 implementation and consider network design changes.

A discussion of the LITE project and how it could be
scaled down and included in LAMP followed.  It was
suggested that DOL cut out the office support function
and complete the core business function as designed.
Mr. Dan Hill, LAMP project manager, said the core of
LITE could be done by the end of spring or early
summer.  Mr. McComb requested the financial
information on the infrastructure costs elsewhere in the
agency attributable to LITE and staffing costs associated
with LAMP and LITE that are not reflected in the LAMP
or LITE budgets.
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Mr. McComb moved that the Board instruct the Office of
Financial Management (OFM) and DIS to construct a
new Project Agreement which will:

1.  De-couple Release 1 from subsequent Releases 2 and
3, redirect contractual resources to the development of
Release 1 and an alternative that would enable Release 1
into production in the simplest possible configuration at
the earliest possible time.  This Release 1 alternative
should be developed and both the baseline and the
alternative should be presented to the Legislature and the
ISB before Release 1 is put in production.

2.  Develop and plan to integrate LAMP and LITE into a
single application and project and recommend to the
Legislature and the ISB a process and timetable to
contract for the development and maintenance of the
LAMP/LITE application.

3.  Reassess the technology assumptions upon which the
LAMP/LITE architecture has been built and recommend
alternatives that reduce complexity and cost of
ownership.

4.  Ask the Legislature and incoming administration to
re-evaluate goals, business requirements and alternatives
for the development of LAMP as an investment decision
during the 1997 legislative session.

Sen. Finkbeiner suggested the Board delete the portion
of the motion which allows the status quo continuation
of Release 1.  He suggested an amendment requiring that
work be stopped on Release 2 and a catalog of what has
been done on Release 2 be presented to the Board at the
next ISB meeting.  Board members spoke in opposition
to stopping Release 2 since it was not known what the
contractual penalties would be.  Sen. Finkbeiner's
amendment failed to pass with three in favor and seven
opposed.

Mr. Gary Robinson commented that he would prefer to
continue work with Release 1, don't go any further
coding Release 2 and stop all work on Release 3.
Mr. McComb accepted Mr. Robinson's amendment.

Sen. Finkbeiner amended Mr. McComb's motion saying
he thought all work should be stopped on Release 1 until
the Legislature makes a decision.

The question was called on the Finkbeiner amendment.
The amendment failed with a vote of one in favor, nine
opposed.
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Two friendly amendments were added to the original
motion by Mr. McComb listed above.

5.  Include LAMP, LITE and all the companion projects
under the new LAMP project agreement.

6.  Stop all work on Release 3.

The motion including the friendly amendments was
adopted on a vote of nine to one.

Remaining Agenda Items Remaining agenda items were deferred until the next
meeting.

New Business None.

Adjournment The meeting was adjourned.


